































Tasks	2022			2023			
	April - June	July - Sept.	Oct. - Dec.	Jan - March	April - June	July - Sept.	Oct. - Dec.
Task 1: Project Kick-off and Data Presentation	 						
Task 2: Community Visioning	 		 	 			
Task 3: Updated Comp Plan Chapters		 	   	   	    		
Task 4: Final Comp Plan Chapters					     		
Task 5: Adoption							